ST. JOHNS COUNTY, FLORIDA

Board of County Commissioners

FIRE RESCUE 3657 GAINES ROAD 4 ‘- PHONE: (904) 209-1700
SAINT AUGUSTINE, FLORIDA ). | FAX:  (904) 209-1716
32084 /
March 27, 2012 ﬂﬁﬁﬁh’m B iﬁsﬁ@ﬁﬁd
Ak 26 201
Public Safety and Homeland Security Bureau g
Federal Communications Commission FGC Ma“ Reem

445 12" Street, SW
Washington, DC 20554

RE: St. Johns County, Florida
Request for Waiver

Enclosed herewith please find Request for Waiver of the narrowbanding deadline of January 1, 2013.

St. Johns County Florida requests said waiver on behalf of all of the Public Safety agencies and Government entities within St. Johns
County, Florida which includes the following Licensees:

Saint Johns, County of

Saint Johns County Sheriff’s Office

Saint Johns County Fire Rescue

St. Johns County Road & Bridge Department

St. Johns County Utility Department

St. Johns County Animal Control

St. Johns County Golf Course

City of Saint Augustine Beach Police Department Do
City of Saint Augustine Beach Public Works 1)
City of Saint Augustine Police Department o W
City of Saint Augustine A19971
City of Saint Augustine Fire Department - @1
Town of Hastings, Florida

Thank you in advance for your consideration.

Respectfully submitted,

Huae M. Rgu(m&ola

Gia M. Reynolds
St. Johns County Fire Rescue
Communications Coordinator



Before the

Federal Communications Commission
Washington, D.C. 20554

In the Matter of:

LICENSEES:

Saint Johns, County of
3657 Gaines Rd.

St. Augustine, FL 32084

St. Johns, County of

Road & Bridge

1625 SR 16

Saint Augustine, FL 32095

St. Johns County Animal Control
1425 Old Dixie Hwy.
Saint Augustine, FL. 32084

Saint Augustine Beach
Police Department

2300 A1A S

St. Augustine Beach, FL
32084

Saint Augustine Beach, City of
Public Works

2200 SR A1A South

St. Augustine Beach, FLL 32080

St. Johns, County of
Sheriff’s Office

4015 Lewis Speedway
St. Augustine, FL. 32084

City of St. Augustine

Police Department

P.0. Box 210

75 King Street

St. Augustine, FL. 32085-0210

City of St. Augustine

P.0. Box 210

75 King Street

St. Augustine, FL. 32085-0210

CALL SIGNS:

KTE750 WPMS707
KYD774 KGLS556
WPMM639 KNIV203
WPED245

WQBGS07

WPWU5S14

WPUS449

WQIH452 WNUU703
WPLRS84  KIC244
WPFY%991 WQIH312
WNYZ549 WPWES09
KIES804

KNHZ952  WNNMS835
WNQJ349 WNMT280
WHW766  WHWS399
KD38676

WPOP350
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City of St. Augustine KXC997
Fire Department

P.O. Box 210

75 King Street

St. Augustine, FL. 32085-0210

St. Johns County Utility Dept. WPWES60 WQDN324
1205 State Road 16
St. Augustine, FL 32084

St. Johns County Golf Course WQBR499
4900 Cypress Links Blvd.
Elkton, FL 32033

Town of Hastings WPDY656
6195 South main St., Suite A
Hastings, FI. 32145

N M’ Mt M N N N N Nt N N’ N N N N N S

REQUEST FOR WAIVER OF SECTION 90.209(b) OF THE COMMISSION’S
RULES FOR THE JANUARY 1, 2013 DEADLINE FOR MIGRATION TO
NARROWBAND TECHNOLOGY, PUBLIC SAFETY RADIO POOL

Pursuant to Section 1.925 of the Rules of the Federal Communications
Commission (Commission), the above referenced licensees (“Licensees”) request a
waiver of the Commission’s requirement for the Licensees to complete migration to
narrowband technology by January 1, 2013 in the Public Safety Radio Pool.

The Licensees recognize that the Commission has long emphasized its
commitment to the January 1, 2013 deadline and requests waiver for extension of
the deadline to June 30, 2013 due to extenuating circumstances to be detailed herein.
It is noted that the Commission may waive its rules for good cause shown. In
particular, the Commission may find that a waiver of its rules is appropriate where
special circumstances warrant a deviation from the general rule and such deviation
would better serve the public interest than would strict adherence to the general
rule where the relief requested would not undermine the policy objective of the rule

in guestion and would otherwise serve the public interest.



Request for Waiver
Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES
Additionally, the Licensees claim unique factual circumstances and requests said

Waiver as application of the rules(s) would be inequitable, unduly burdensome and

contrary to the public interest.

I INTRODUCTION

Saint Johns County, Florida, is located in Northeast Florida and is 609
square miles in area. The United States Census Bureau estimated 2010 population
for Saint Johns County is 190,900. The service area includes unincorporated Saint
Johns County, the City of St. Augustine, the City of St. Augustine Beach and Town
of Hastings. Saint Johns County provides and receives mutual aid from, and is
bordered by, Duval County (Jacksonville, Fl.) to the north (800MHz system), Clay
County to the west (800MHz system), Flagler County to the south (800 MHz

system), and Putnam County to the southwest (VHF system).

IL BACKGROUND

1. In 2003, the Public Safety Agencies within Saint Johns County, Florida,
requested an analysis by the State of Florida Technology Office (S.T.0.) of the
various public safety radio systems in use. In the S.T.O. report dated February 13,
2004, the immediate recommendation was to upgrade the existing systems to replace
obsolete equipment which was outside the window of manufacturer’s support. The
recommended long term solution was an interoperable communications system to

include all of the county’s public safety agencies. The public safety agencies formed



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA

PUBLIC SAFETY AGENCIES

IL. BACKGROUND Cont.

the Public Safety User Group committee consisting of representative from the St.
Johns County Sheriff’s Office, City of St. Augustine Police Department, City of St.
Augustine Beach Police Department, City of St. Augustine Fire Department, St.
Johns County Fire Rescue, and St. Johns County Office of the County
Administrator.

2. In April, 2004, Saint Johns County, FL, contracted for communications
services with RCC Consultants, Inc., Tallahassee, FL, and began Phase I
improvements to the existing communications systems to profide adequate
communications to the citizens of the county. These measures were considered
temporary, as they did not improve the overall communications technology,
interoperability and functionality of the various communications systems in use,
The Saint Johns County Sheriff’s Office, Saint Johns County Fire Rescue, City of
St. Augustine Police Department, City of St. Augustine Fire Department and City of
St. Augustine Beach Police Department desired a plan to improve the public safety
radio communications systems within their jurisdictions and to provide
communications interoperability with surrounding local, state and federal agencies.
3. In the RCC Consultants, Inc. report issued to the Saint Johns County Public
Safety User Group committee on January 17, 2005, it was noted that the existing
VHEF conventional systems used for the delivery of emergency communications for

rapid response and potential life saving intervention would not provide effective

interoperable communications within or outside of Saint Johns County, Florida.



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA

PUBLIC SAFETY AGENCIES

1L BACKGROUND Cont.

4. Pursuant to the RCC Consultants, Inc. report of January 17, 2005, Phase I1,
Interoperable Communications, was begun in 2006, with the licensing of the 15
NPSPAC 800MHz frequencies licensed under Call Sign WQFU649 on October 6,
2006.

s. As of March, 2007, the User Group committee, working closely with RCC
Consultants, Inc., had researched and developed system specifications and a
preliminary system design for a county wide public safety interoperable P25
800MHz trunked communications system. It was determined that -existing
infrastructure would not support the proposed system, requiring a complete
replacement of infrastructure, including towers, as part of the Request for Proposal.
The proposed county-wide interoperable, 800MHz P25 Trunked Communications
System would be built from the ground up.

6. The financial crisis of 2007 — 2010, occurred simultaneously with the search
for funding for the proposed communications system and made it difficult, if not
impossible, to construct the proposed system under the Slow Growth
Implementation Plan of August, 2006 within the construction deadline time frame
and completion date of October 6, 2011. A Request for Waiver was submitted to the
Federal Communications Commission for extension of the Slow Growth
Implementation Plan and was dismissed by the Commission, without prejudice, on
June 19, 2010 (File No.: 0004200349). The Licensee continued diligent effort to

obtain funding for the new county-wide interoperable 800MHz P25 Trunked

Communications System.



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

IL BACKGROUND Cont.

7. Effective September 15, 2010, the Licensee was issued Radio Station
Authorization by the Federal Communications Commission for 15 NPSPAC re-
banded channels under call sign WQFU649. On July 12, 2011, it was discovered that
when Sprint-Nextel filed with the FCC to re-issue Call Sign WQFU649 with the re-
banded frequencies, an error was made under Sprint-Nextel D1L.8910438085. The
FCC license subsequently issued showed a completion of the construction build out
under the Slow Growth Implementation Plan for the then proposed 800 MHz P25
Trunked Communications System. Sprint-Nextel was immediately contacted and
requested to resolve the error. The information was passed to the Sprint-Nexitel
Regulatory Department and on July 20, 2011, St. Johns County received the
following response from Sprint-Nextel:

“The FCC recommends that the licensee wait until construction has been
completed...then send a letter of explanation to the FCC, statfing the actual
construction occurred on x date, and reference the licensed call signs.” (SEE

ATTACHMENT A)

III. CURRENT STATUS

1. A Request for Proposal SJIC RFP# 11-84 — Towers & 800 MHz P25 Trunked
Communications System was released on August 16, 2011.

2. During the summer of 2011, St. Johns County began identification of public

and private lands suitable for construction of the 11 new towers to be included in



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

II1. CURRENT STATUS (Cont.)

the construction of the county-wide interoperable 800 MHz P25 Trunked
Communications System to expedite the System tower construction process. All
lands were identified, four parcels of private lands were purchased in October,
2011, and site work to be conducted by St. Johns County Construction Services
Department began with initial ground work preparation of the sites. St. Johns
County Construction Services developed and released a Request For Proposal for
site development of the 11 parcels. Contracts have been awarded and site
preparation work is currently underway with anticipated completion in February,
2012,

3. On December 6, 2011, after thorough ranking of Proposals received in
response to the Request for Proposal, the St. Johns County Board of County
Commissioners authorized the County to begin negotiations with Motorola
Solutions, Inc. for RFP# 11-84.

4. On December 20, 2011, the St. Johns County Board of County
Commissioners approved the contract for RFP# 11-84 between St. Johns County,
FL. and Motorola Solutions, Ine. for the purchase of Towers and county-wide,
interoperable 800 MHz P25 Trunked Communications System with a construction
deadline of December 27, 2012. The contract was signed by all parties on December
20, 2011.

5. The Public Safety Agencies in St. Johns County, Florida, will be the first to

migrate to the 800 MHz P25 Trunked Communications System. All other



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA

PUBLIC SAFETY AGENCIES

governmental departments within St, Johns County will be eligible to migrate to the

800 MHz P25 Trunked Communications System as their budgetary considerations

will permit but are moving forward to be in compliance with the Narrowbanding

Mandate by June 30, 2013.

IV.  ADDITIONAL INFORMATION - REQUEST FOR WAIVER AND
EXTENSION

St. Johns County, Florida, in anticipation of the completion of the county-wide,

interoperable 800 MHz P25 Trunked Communications System occurring at the

same time, or soon thereafter (in the event of any unforeseen construction delays)

the Narrowbanding deadline of January 1, 2013, requests Waiver and Extension of

the Narrowbanding mandate to June 30, 2013. The Licensees wish to retain their

existing configuration and wideband communications during the time period

following completion and system acceptance of the new 800 MHz P25 Trunked

Communications System as a fall back option in the event of unforeseen issues with

the new system. VHF frequencies and communications equipment which will be

retained by the Licensees will be narrowbanded by June 30, 2013. During the

extension time period, VHF communications operations will be at a minimal level

due to primary use of the new county-wide interoperable 800 MHz P25 Trunked

Communications System.

The Licensees request consideration due to the financial impact on the Licensees to

narrowband all existing VHF frequencies, most of which will be relinquished (SEE

ATTACHMENT B) to the Federal Communications Commission. An additional

consideration is the financial burden involved in narrowbanding all existing VHF



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA

PUBLIC SAFETY AGENCIES

IV. ADDITIONAL INFORMATION (Cont.)

communications equipmenf, most of which will be rendered obsolete by the new
county-wide interoperable 800 MHz P25 Trunked Communications System and
removed from service. The estimated expense to narrowband the existing VHF
frequencies and equipment is one million dollars.

As the Commission has ruled on February 21, 2012, reference DA 12-245, similar
extenuating circumstances presented by County of St. Louis, Missouri, et al,
warranted Waiver of the Narrowband deadline, St. Johns County, Florida believes
the public interest would be served by granting the requested waiver and extension.
Granting the request for waiver benefits all of the public safety agencies within
Saint Johns County, Florida, which include the City of St. Augustine Beach Police
Department, City of St. Augustine Police Department, City of St. Augustine Fire
Department, Saint Johns Couhty Sheriff’s Office, Saint Johns County Fire Rescue,
St. Johns County Road and Bridge Department and St. Johns County Utility
Department.

The Licensees are committed to fully complying with the Federal Communications
Commission Narrowbanding mandate for VHF frequencies and equipment to be
retained and request Waiver and Extension to June 30, 2013,

We request consideration and consent of the Federal Communications Commission

that St. Johns County’s unique circumstances warrant a temporary extension of the

current January 1, 2013 deadline,

Respectfully Submitted,



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA

PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA

AS TO ST. JOHNS COUNTY, FLORIDA:

= - DATE: _f— o235 — /2.
Michael D. Wanchick

County Administrator

Saint Johns County, Florida

500 San Sebastian View

St. Augustine, FL 32084
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Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, SHERIFF’S OFFICE

AS TO ST. JOHNS COUNTY, FLORIDA, SHERIFF’S OFFICE:

Q%& paTE: __ 3lidlia

David B. Shoar

Sheriff

St. Johns County Sheriff’s Office
4015 Lewis Speedway

St. Augustine, FL. 32084

11



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA

AS TO CITY OF ST. AUGUSTINE, FLORIDA:

,Z/ DATE: 3-1‘%—/;\
 r——

n P. Regan
City Manager
City of St. Augustine, Florida
P.O. Box 210
75 King Street
St. Augustine, FL 32085

12



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA,
POLICE DEPARTMENT

AS TO CITY OF ST. AUGUSTINE, FLORIDA, POLICE DEPARTMENT:

/ /</ /‘%'_ DATE: f%/ﬁ

" Loren K. Luéders
Chief of Police
City of St. Augustine, Florida
151 King Street
St. Augustine, F1. 32084

13



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, CITY OF ST. AUGUSTINE, FLORIDA,
FIRE DEPARTMENT

AS TO CITY OF ST. AUGUSTINE., FLORIDA. FIRE DEPARTMENT:

/%C/%—A/ DATE: 7//?///"?

Mike Arnold

Fire Chief

St. Augustine Fire Department
101 Malaga Street

St. Augustine, FL. 32084
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Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technelogy
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, CITY OF ST, AUGUSTINE BEACH, FLORIDA,

ASTO CITY OF ST. AUGUSTINE BEACH, FLORIDA:

p.1

b ! .
/"/ - DATE: 3//4]-// -L
ax Roval 7 i !

City Manager

City of St. Augustine Beach Fl

2200 A1A South

§t. Augustine Beach, FL 32080
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Request for Waiver
Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, CITY OF ST. AUGUSTINE BEACH, FLORIDA,
POLICE DEPARTMENT

AS TO CITY OF ST. AUGUSTINE BEACH, FLORIDA, POLICE DEPARTMENT:

M% DATE: 03{/”;/2 6] >

Richard L. Hedges &

Chief of Police

City of St. Augustine Beach, Florida
2300 AlA South

St. Augustine Beach, FL. 32080

16



Request for Waiver

Extension of the January 1, 2813 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, TOWN OF HASTINGS, FLORIDA

AS TO TOWN OF HASTINGS, FLORIDA:

= e DATE: —o— | 2~|>-

Tom Ward, Mayor

Town of Hastings, Florida

6195 South Main Street, Suite A
Hastings, Florida 32145

S
i

T

17



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA, FIRE RESCUE

AS TO ST. JOHNS COUNTY, FLORIDA, FIRE RESCUE:

gl o

Carl A, Shank

Fire Rescue Chief

St. Johns County Fire Rescue
3657 Gaines Road

St. Augustine, FI. 32084
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Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA,
ROAD AND BRIDGE DEPARTMENT
(PUBLIC WORKS)

AS TO ST. JOHNS COUNTY, FLORIDA, ROAD AND BRIDGE DEPARTMENT:

DATE: 03[[3 /7

Public Works Director
St. Johns County

1625 State Road 16

St. Augustine, FL 32084

19



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

SIGNATURE PAGE, ST. JOHNS COUNTY, FLORIDA,
UTILITIES DEPARTMENT

AS TO ST. JOHNS COUNTY, FLORIDA, UTILITIES DEPARTMENT:

/J}LD/\ CWK‘ DATE: /32

Bill Young

St. Johns County UtiHie
Utility Director

1205 State Road 16

St. Augustine, FL. 32084

20



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

ATTACHMENT A

From: Lee, Brenda B [FIN] [mailto:Brenda.Lee@sprint.com]
Sent: Wednesday, July 20, 2011 08:29

To: Gia Reynolds

Cc: Jeff Prevatt

Subject: RE: Closed DL8910438085 - St. Johns County Florida

Hey Gia,

it looks like our regulatory department finally received the below answer for you. If this does not
answer your questions you can give the regulatory person a call at the below number for
clarification.

The FCC recommends that the licensee wait untif construction has been completed...then send a
letter of explanation to the FCC, stating that actual construction occurred on x date, and
reference the flicensed call signs. Here’s the address for the letter:

Public Safety and Homeland Security Bureau
Federal Communications Commission

1270 Fairfield Road

Gettysburg, PA 17325-7245

Please call or email if you have any questions, concerns. Thanks!

Garrie

Garrie Losee

Legal Analyst

Sprint Nextel Corporation
703-592-7914 Desk

Thank you,

Borende e

Project Manager/Spectrum Group, Sprint / Nextel
6575 The Corners Parkway, Norcross Ga. 30092
Cell 678-409-4279

Desk 678-823-6162

Fax 404-948-0904

brenda.lee@sprint.com

21



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

ATTACHMENT A - Continued

From: Gia Reynolds [mailto:greynolds@sjcfl.us)

Sent: Tuesday, July 12, 2011 2:44 PM

To: Lee, Brenda B [FIN]

Cc: Jeff Prevatt

Subject: Closed DL8910438085 - St. Johns County Florida

Brenda,

Hello — it’s been a long time since we corresponded; hope all is well with you. | need your help,
please.

Apparently when Sprint-Nextel filed with the FCC to re-issue our license for WQFUB49 last year,
the filings triggered a Final Construction notification on WQFU849 AND WQFU240 (State Mutual
Aid frequencies). We have not constructed our system, but our licenses are showing a Buildout
date of 8/27/10, which is incorrect. We are ready to proceed with building a new communications
system for both of these call signs, but are at a standstill until the licenses can be corrected to
remove the Buildout as listed for 8/27/10.

| have attached the reference copies of the filings. There was a modification on 7-20-11 adding
the re-banded frequencies, a notification of construction on 8/27/10 and, on 8/27/10, a
modification which removed the old frequencies that were reverting to Sprint-Nextel. Also
attached are reference copies of WQFUB49 and WQFU240 issued September, 2010 after the
Sprint-Nextel filings.

Can you help me? Perhaps someone in your licensing department can figure this one out and
correct the Notification of Construction Buildout which was filed in error. Also noted on the license
that was issued to us subsequent to your filings, the Construction Deadline had been changed
from 10-6-11 to 8-6-11 and we would like to see that corrected to the original 10-6-2011 date
listed prior to the licensing of the re-banded frequencies.

Please advise.

Thank you!

Gia M. Reynolds

St. Johns County Fire Rescue

Communications Coordinator

4455 Avenue A - Suite 100

St. Augustine, FL 32084 f
904.209.1710

904.823.3174 fax

22



Request for Waiver

Extension of the January 1, 2013 Deadline

For Migration to Narrowband Technology

SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

ATTACHMENT B

SPECTRUM TO BE RELINQUISHED

BY JUNE 30, 2013

ST. JOHNS COUNTY SHERIFF’S OFFICE

WQIH452 154.650
WPLR584 153.845
WPFY991 154.040
WNYZ549 153.740
WNUU703 156.075
KIC244 154.650

155.490
WQIH312 151.250
WPWES809 151.250

ST. JOHNS COUNTY FIRE RESCUE

KTE750 158.775
KYD774 154.310
154.160
154.175
KNIV203 153.965
WYRS59 158.745

158.790

155.655

159.060

154.770
155.685

155.580

155.580

153.965

151.115

151.445

158.775

153.875

ST. JOHNS COUNTY ANIMAL CONTROL

WQBG507 453.900

458.900

ST. JOHNS COUNTY ROAD & BRIDGE

WPED245 159.120

154.845
156.060

156.030

155.190

156.090



Request for Waiver

Extension of the January 1, 2013 Deadline
For Migration to Narrowband Technology
SAINT JOHNS COUNTY, FLORIDA
PUBLIC SAFETY AGENCIES

ATTACHMENT B - Continued

SPECTRUM TO BE RELINQUISHED
BY JUNE 30, 2013

CITY OF ST. AUGUSTINE FIRE DEPARTMENT

KXC997 153.950 154.385

CITY OF ST. AUGUSTINE POLICE DEPARTMENT

KIE804 153.905 155.070
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